

CLIENT DELIVERABLE

Utopia Deli — No-Show Prevention System

Systack Documentation

ROLE	COLOR	HEX
Primary	Deep Burgundy	 #590B3F
Primary Light	Burgundy Light	 #7a1a55
Accent	Rust Red	 #AF3D4B
Accent Hover	Rust Light	 #c44d5b
Secondary	Purple	 #754681
Gold	Warm Gold	 #D59F5C
Gold Light	Cream	 #f5e6d0
Background	Off-White	 #FBFCFE
Card	White	 #FFFFFF
Text	Dark Gray	 #1F2937
Text Light	Medium Gray	 #6B7280
Border	Light Gray	 #E5E7EB
Success	Green	 #22c55e
Error	Red	 #dc2626

Utopia Deli — No-Show Prevention System

Completion Roadmap

Document ID: UD-NSHOW-ROADMAP-001

Version: 1.0

Status: Internal — Systack Only

Source System: Utopia Deli (Partial — Phase 1 complete)

Date: 2026-06-16

Builder: SOL / Assembly

Brand Reference

ROLE	COLOR	HEX
Primary	Deep Burgundy	#590B3F
Primary Light	Burgundy Light	#7a1a55

ROLE	COLOR	HEX
Accent	Rust Red	#AF3D4B
Accent Hover	Rust Light	#c44d5b
Secondary	Purple	#754681
Gold	Warm Gold	#D59F5C
Gold Light	Cream	#f5e6d0
Background	Off-White	#FBFCFE
Card	White	#FFFFFF
Text	Dark Gray	#1F2937
Text Light	Medium Gray	#6B7280
Border	Light Gray	#E5E7EB
Success	Green	#22c55e
Error	Red	#dc2626

1. Current Status Summary

COMPONENT	STATUS
Deposit collection via Square	✅ Complete
Booking → database insert	✅ Complete
Confirmation email with token	✅ Complete
Confirmation webhook handler	✅ Complete
T-24h reminder scheduler	✅ Complete
T-2h reminder scheduler	📅 Built, needs test
Auto-release unconfirmed slots	🚧 NOT BUILT
Frontend booking form	🚧 NOT BUILT
Test/prod environment separation	🚧 NOT BUILT

Overall: 5/9 components complete (56%)

2. Phase Breakdown

Phase 1: Deposit + Confirmation Core ✅ **COMPLETE**

Completed: 2026-06-03 to 2026-06-11

TASK	STATUS
Square deposit integration	✓
Database schema (bookings table)	✓
Booking INSERT workflow	✓
Confirmation email with token link	✓
Token validation webhook	✓

Phase 2: Reminder System 🚧 IN PROGRESS

Started: 2026-06-11

TASK	STATUS	EST. EFFORT
T-24h reminder scheduler	✓ Complete	—
T-2h reminder scheduler	📅 Needs test	1 hour
Reminder email templates	✓ Complete	—
Confirm/Cancel button handling	✓ Complete	—

Remaining work: Test T-2h reminder with real booking window (set booking 1h 55m out, verify reminder fires).

Phase 3: Auto-Release + Waitlist 📅 QUEUED

Not started.

TASK	EST. EFFORT	DEPENDENCIES
Auto-release logic (T-30min check)	3 hours	Phase 2 complete
Slot status update on release	1 hour	Auto-release logic
Waitlist notification (if exists)	2 hours	Waitlist system
Follow-up flag for unconfirmed	1 hour	Auto-release logic

Total Phase 3 effort: ~7 hours

Phase 4: Frontend Booking Form 📅 QUEUED

Not started.

TASK	EST. EFFORT	DEPENDENCIES
Test booking form (/test-book)	2 hours	None
Production booking form (/book)	3 hours	Test form validated

TASK	EST. EFFORT	DEPENDENCIES
Deposit notice UI	1 hour	Square integration
Test/prod workflow separation	2 hours	Both forms built

Total Phase 4 effort: ~8 hours

Phase 5: Production Hardening **QUEUED**

Not started.

TASK	EST. EFFORT	DEPENDENCIES
Move cron from 5-min test to real schedule	1 hour	All phases tested
Production database migration	2 hours	Test data separated
Monitoring + alerting setup	2 hours	Production live
Client handoff documentation	2 hours	All phases complete

Total Phase 5 effort: ~7 hours

3. Timeline Estimate

PHASE	TASKS	EST. HOURS	TARGET
Phase 2 (complete reminders)	1	1	Week 1
Phase 3 (auto-release)	4	7	Week 1–2
Phase 4 (frontend)	4	8	Week 2–3
Phase 5 (harden)	4	7	Week 3–4
Total	13	~23 hours	~4 weeks

4. Immediate Next Actions

1. **Test T-2h reminder** — set test booking for 1h 55m window, verify email fires
2. **Build auto-release** — Code node checking confirmation status at T-30min
3. **Build test booking form** — `systack.net/test-book` with deposit flow
4. **Separate test/prod** — `systack_test` DB + demo workflows

5. Dependencies

DEPENDENCY	NEEDED FOR	STATUS
Square API credential	Deposit collection	✅ Configured
PostgreSQL (localhost)	Booking storage	✅ Running
Gmail SMTP	Email delivery	✅ Working
Waitlist system	Auto-release notification	❌ Not built
Frontend hosting (systack.net)	Booking form	✅ Available

6. Risk Register

RISK	LIKELIHOOD	IMPACT	MITIGATION
T-2h timing unreliable	Medium	Medium	Test with multiple windows
Auto-release releases wrong slot	Low	High	Thorough testing, confirmation check
Customers ignore reminders	Medium	Medium	SMS fallback (Phase 6 enhancement)
Deposit conversion drop	Low	Medium	A/B test deposit percentages

Internal document — do not share with clients.

© 2026 Systack. All rights reserved.