

CLIENT DELIVERABLE

CRM Lite — Implementation Plan

Systack Documentation

ROLE	COLOR	HEX
Headers, CTAs	Navy	 #001a2d
Navy Light	Navy Light	 #002845
Secondary accents	Teal	 #007da9
Primary buttons, links	Cyan	 #00a1db
Gradients	Cyan Bright	 #00c5e0
Backgrounds	Gray 50	 #f8fafc
Cards	Gray 100	 #f1f5f9
Borders	Gray 200	 #e2e8f0
Muted text	Gray 400	 #94a3b8
Body text	Gray 600	 #475569
Headings	Gray 800	 #1e293b
Success	Green	 #22c55e
Error	Red	 #ef4444
Accent highlights	Purple	 #8b5cf6

CRM Lite — Implementation Plan

Automation ID: `crm-lite`**Version:** 1.0**Status:** Draft — Planning**Date:** 2026-06-16**Builder:** SOL / Assembly

1. Build Phases

Phase 1: Database Schema + Profile Creation (2 hours)

Tasks:

1. Create `customer_profiles` table in Postgres
2. On first booking: create profile with basic info
3. On each subsequent booking: update profile counters
4. Auto-detect: preferred service (most frequent), preferred time (most common slot)

Phase 2: Profile Aggregation (3 hours)

Tasks:

1. Build aggregation queries:

```
-- Preferred service
SELECT service_type, COUNT(*) as count
FROM bookings
WHERE customer_id = $1
GROUP BY service_type
ORDER BY count DESC LIMIT 1;

-- Average spend
SELECT AVG(total_cents) FROM bookings WHERE customer_id = $1;

-- Preferred time
SELECT slot_time, COUNT(*) as count
FROM bookings
WHERE customer_id = $1
GROUP BY slot_time
ORDER BY count DESC LIMIT 1;
```

2. Run aggregation after each booking completion
3. Update profile with computed preferences

Phase 3: Personalization API (2 hours)

Tasks:

1. Build simple API endpoint: `GET /profile?customer_id=xxx`
2. Returns profile JSON for use by other automations
3. Used by: Smart Rebooking, Upsell Intelligence, Booking Form

Phase 4: Booking Form Integration (2 hours)

Tasks:

1. On return visit (email recognized):
 - Pre-fill service selection ("Same as last time?")
 - Suggest preferred time slot
 - Show "You usually add [upsell]" prompt
2. Reduce booking friction for repeat customers

Phase 5: Privacy + Data Retention (1 hour)

Tasks:

1. Implement data deletion endpoint
2. Auto-anonymize profiles inactive > 24 months

- 3. Document data handling for GDPR/CCPA compliance
- 4. Customer-accessible data export

2. Timeline

PHASE	EST. HOURS
Phase 1	2
Phase 2	3
Phase 3	2
Phase 4	2
Phase 5	1
Total	10 hours (~2 weeks)

3. Dependencies

SYSTEM	RELATIONSHIP
Booking System	Primary data source
Smart Rebooking	Consumes profile data
Upsell Intelligence	Consumes profile data
Referral Engine	Updates referral count

4. Success Metrics

METRIC	TARGET
Profile coverage	> 90% of customers
Repeat booking speed	30% faster
Personalization accuracy	> 80% (preferred service correct)