

CLIENT DELIVERABLE

Missed-Lead Recovery Engine — Implementation Plan

Systack Documentation

ROLE	COLOR	HEX
Headers, CTAs	Navy	 #001a2d
Navy Light	Navy Light	 #002845
Secondary accents	Teal	 #007da9
Primary buttons, links	Cyan	 #00a1db
Gradients	Cyan Bright	 #00c5e0
Backgrounds	Gray 50	 #f8fafc
Cards	Gray 100	 #f1f5f9
Borders	Gray 200	 #e2e8f0
Muted text	Gray 400	 #94a3b8
Body text	Gray 600	 #475569
Headings	Gray 800	 #1e293b
Success	Green	 #22c55e
Error	Red	 #ef4444
Accent highlights	Purple	 #8b5cf6

Missed-Lead Recovery Engine — Implementation Plan

Automation ID: missed-lead-recovery**Version:** 1.0**Status:** Draft — Planning**Date:** 2026-06-16**Builder:** SOL / Assembly

1. Build Phases

Phase 1: Frontend Abandonment Detection (3 hours)

Objective: Capture partial form data when users abandon booking.**Tasks:**

1. Add `beforeunload` event listener to booking form

2. On email/phone field blur, POST partial data to webhook
3. Set cookie for users without email (retargeting fallback)
4. Test: start booking, enter email, close tab → data captured

Files to create/modify: - `booking-form.js` — add abandonment detection - `recovery-webhook` — n8n webhook endpoint

Phase 2: Recovery Queue Database (2 hours)

Objective: Store abandoned sessions for follow-up.

Tasks:

1. Create `recovery_queue` table in Postgres
 2. Build n8n webhook to receive and store abandoned data
 3. Add deduplication: don't re-queue if already recovered
 4. Test: submit abandoned data → row appears in DB
-

Phase 3: T+5min Follow-Up (2 hours)

Objective: Send immediate helpful follow-up.

Tasks:

1. Build n8n Cron workflow (runs every 5 minutes)
 2. Query: `abandoned_at <= NOW() - 5min AND followup_5min_sent = FALSE`
 3. Email template: "Did something go wrong? Complete your booking here."
 4. Mark `followup_5min_sent = TRUE`
 5. Test: abandon booking → receive email within 5–10 minutes
-

Phase 4: T+2hr Follow-Up (1 hour)

Objective: Second touch with mild urgency.

Tasks:

1. Extend Cron workflow to check 2-hour window
 2. Query: `abandoned_at <= NOW() - 2hr AND followup_2hr_sent = FALSE AND recovered = FALSE`
 3. Email template: "Your slot is still available — book now before it's gone."
 4. Mark `followup_2hr_sent = TRUE`
-

Phase 5: T+24hr Incentive Follow-Up (2 hours)

Objective: Final attempt with incentive.

Tasks:

1. Extend Cron workflow to check 24-hour window
2. Query: `abandoned_at <= NOW() - 24hr AND followup_24hr_sent = FALSE AND recovered = FALSE`

3. Email template: “Come back for 10% off” or “Free add-on with your booking”
4. Include unique discount code (trackable)
5. Mark `followup_24hr_sent = TRUE`
6. If still no booking after 48hr: set `status = 'lost'`

Phase 6: Conversion Tracking + Reporting (2 hours)

Objective: Measure recovery effectiveness.

Tasks:

1. Track when abandoned email books (match on email)
2. Update `recovered = TRUE, recovered_at = NOW()`
3. Build monthly report: abandoned vs recovered vs lost
4. Calculate recovery rate and revenue impact

2. Timeline

PHASE	EST. HOURS	DEPENDENCIES
Phase 1	3	None
Phase 2	2	Phase 1
Phase 3	2	Phase 2
Phase 4	1	Phase 3
Phase 5	2	Phase 4
Phase 6	2	Phase 5
Total	12	~2 weeks part-time

3. Dependencies

DEPENDENCY	STATUS
Booking form (frontend)	🚧 Not built (No-Show Phase 4)
Postgres database	✅ Available
n8n Cron workflows	✅ Pattern established
Email (SMTP)	✅ Configured

4. Success Metrics

METRIC	TARGET	MEASUREMENT
Recovery rate	> 15%	recovered / total abandoned
T+5min response rate	> 25% open rate	Email analytics
T+24hr conversion	> 5%	Discount code usage
Monthly recovered revenue	> \$300	Sum of recovered bookings

Specification document — not yet built.
© 2026 Systack. All rights reserved.