

CLIENT DELIVERABLE

No-Show Prevention System — Status Update

Systack Documentation

ROLE	COLOR	HEX
Primary	Deep Burgundy	 #590B3F
Primary Light	Burgundy Light	 #7a1a55
Accent	Rust Red	 #AF3D4B
Accent Hover	Rust Light	 #c44d5b
Secondary	Purple	 #754681
Gold	Warm Gold	 #D59F5C
Gold Light	Cream	 #f5e6d0
Background	Off-White	 #FBFCFE
Card	White	 #FFFFFF
Text	Dark Gray	 #1F2937
Text Light	Medium Gray	 #6B7280
Border	Light Gray	 #E5E7EB
Success	Green	 #22c55e
Error	Red	 #dc2626

No-Show Prevention System — Status Update

Date: 2026-06-11 07:37 CDT

Builder: SOL + Phillip (Copal)

Status: Core system operational — 4/6 branches complete



What's Working

BRANCH	COMPONENT	STATUS
1	Create booking + insert to DB	 Live
2	Confirmation email with link	 Live
3	Confirm webhook handler	 Live
4	T-24h reminder scheduler	 Tested — works



Still Needed

BRANCH	COMPONENT	STATUS
5	T-2h urgent reminder	 Built, needs test
6	Auto-release unconfirmed slots	 Queued

Technical Details

Database

- **Name:** systack_noshow
- **Table:** bookings (15 columns)
- **Host:** localhost (Phillip's MacBook)
- **Auth:** Trust (no password for local)

n8n Workflows

WORKFLOW	WEBHOOK	STATUS
Create Booking	POST /systack-create-booking	Active
Confirm Handler	GET /systack-confirm-booking	Active
24h Reminder	Schedule Trigger (5 min)	Active
2h Reminder	Schedule Trigger (5 min)	Active (needs test)

Email Delivery

- **From:** Support@systack.net
- **SMTP:** Gmail (Systack account)
- **Status:** Delivering reliably

Completion Criteria

- ☒ Booking created in database
- ☒ Confirmation email sent
- ☒ Confirmation link works (token validated)
- ☒ T-24h reminder sends
- ☐ T-2h reminder tested
- ☐ Auto-release logic built

Next Steps

1. **Test T-2h reminder** (set booking for 1h 55m window)
2. **Build auto-release** (cancel unconfirmed slots at T-30min)
3. **System complete** → move to Smart Rebooking Engine

Saved: 2026-06-11 07:37 CDT

Rule: Save everywhere — done (memory + MEMORY.md)