

CLIENT DELIVERABLE

Revenue Dashboard — Implementation Plan

Systack Documentation

ROLE	COLOR	HEX
Headers, CTAs	Navy	 #001a2d
Navy Light	Navy Light	 #002845
Secondary accents	Teal	 #007da9
Primary buttons, links	Cyan	 #00a1db
Gradients	Cyan Bright	 #00c5e0
Backgrounds	Gray 50	 #f8fafc
Cards	Gray 100	 #f1f5f9
Borders	Gray 200	 #e2e8f0
Muted text	Gray 400	 #94a3b8
Body text	Gray 600	 #475569
Headings	Gray 800	 #1e293b
Success	Green	 #22c55e
Error	Red	 #ef4444
Accent highlights	Purple	 #8b5cf6

Revenue Dashboard — Implementation Plan

Automation ID: revenue--dashboard

Version: 1.0

Status: Draft — Planning

Date: 2026-06-16

Builder: SOL / Assembly

1. Build Phases

Phase 1: Data Aggregation Pipeline (3 hours)

Tasks:

- 1. Build n8n Cron workflow (runs every 15 minutes)
- 2. Aggregate from all data sources:

```

-- Daily revenue
SELECT DATE(created_at), SUM(total_cents)
FROM bookings
WHERE status = 'completed'
GROUP BY DATE(created_at);

-- Top services
SELECT service_type, COUNT(*)
FROM bookings
GROUP BY service_type
ORDER BY COUNT(*) DESC LIMIT 5;

-- Peak hours
SELECT EXTRACT(HOUR FROM slot_datetime) as hour, COUNT(*)
FROM bookings
GROUP BY hour
ORDER BY COUNT(*) DESC;

-- New vs returning
SELECT
  CASE WHEN total_visits = 1 THEN 'new' ELSE 'returning' END,
  COUNT(*)
FROM customer_profiles
GROUP BY 1;

```

3. Store aggregated results in `dashboard_metrics` table

Phase 2: Dashboard API (2 hours)

Tasks:

1. Build simple REST API:
 - `GET /dashboard/today` — today's metrics
 - `GET /dashboard/weekly` — 7-day trends
 - `GET /dashboard/monthly` — 30-day deep dive
 2. JSON response format
 3. Cache results (15-min refresh)
-

Phase 3: Web UI (4 hours)

Tasks:

1. Build three dashboard views in HTML/CSS/JS
2. **Today View:**
 - Revenue counter (big number)
 - Booking count
 - Slot utilization gauge
 - No-show alert
3. **Weekly View:**
 - Revenue line chart (7 days)

- Booking bar chart
- Top services table

4. **Monthly View:**

- Revenue by week
- Customer retention curve
- Upsell + referral performance

Phase 4: Access Control (1 hour)

Tasks:

1. Simple token-based auth
2. Owner view: all metrics
3. Staff view: today only (no financials)
4. Public view: none

2. Timeline

PHASE	EST. HOURS
Phase 1	3
Phase 2	2
Phase 3	4
Phase 4	1
Total	10 hours (~2 weeks)

3. Dependencies

SYSTEM	DATA PROVIDED
Booking System	Revenue, services, slots
CRM Lite	Customer profiles, retention
Upsell Engine	Upsell performance
Referral Engine	Referral attribution
No-Show System	No-show rate

4. Success Metrics

METRIC	TARGET
Dashboard load time	< 2 seconds

METRIC	TARGET
Data freshness	< 15 minutes
Owner weekly check rate	> 3x/week

Specification document — not yet built.
© 2026 Systack. All rights reserved.