

CLIENT DELIVERABLE

Smart Rebooking Engine — Implementation Plan

Systack Documentation

ROLE	COLOR	HEX
Headers, CTAs	Navy	 #001a2d
Navy Light	Navy Light	 #002845
Secondary accents	Teal	 #007da9
Primary buttons, links	Cyan	 #00a1db
Gradients	Cyan Bright	 #00c5e0
Backgrounds	Gray 50	 #f8fafc
Cards	Gray 100	 #f1f5f9
Borders	Gray 200	 #e2e8f0
Muted text	Gray 400	 #94a3b8
Body text	Gray 600	 #475569
Headings	Gray 800	 #1e293b
Success	Green	 #22c55e
Error	Red	 #ef4444
Accent highlights	Purple	 #8b5cf6

Smart Rebooking Engine — Implementation Plan

Automation ID: smart-rebooking**Version:** 1.0**Status:** Draft — Planning**Date:** 2026-06-16**Builder:** SOL / Assembly

1. Build Phases

Phase 1: Customer History Tracking (2 hours)

Tasks:

1. Add customer_cycles table to Postgres
2. On service completion, INSERT/UPDATE cycle record

3. Calculate `typical_cycle_days` from customer's own history (or use defaults)
4. Set `predicted_return_date = last_booking_date + typical_cycle_days`

Phase 2: Cycle Calculation Algorithm (2 hours)

Algorithm:

```
// For each customer + service type:
// 1. Get last 3 booking dates
// 2. Calculate average interval
// 3. If < 3 bookings, use service default cycle
// 4. Set predicted_return_date

const bookings = getLastBookings(customerId, serviceType, 3);
if (bookings.length >= 2) {
  // Calculate average interval from actual history
  let totalDays = 0;
  for (let i = 1; i < bookings.length; i++) {
    totalDays += daysBetween(bookings[i-1].date, bookings[i].date);
  }
  typicalCycleDays = Math.round(totalDays / (bookings.length - 1));
} else {
  // Use service default
  typicalCycleDays = SERVICE_DEFAULTS[serviceType] || 28;
}

predictedReturnDate = addDays(lastBookingDate, typicalCycleDays);
```

Service defaults:

SERVICE	DEFAULT CYCLE (DAYS)
Haircut	28
Color	42
Beard Trim	14
Massage	14
Cleaning	7

Phase 3: Pre-Filled Booking Links (3 hours)

Tasks:

1. Generate unique rebooking URL with parameters:
 - `?service=deluxe-cut&customer=cust_001&prefill=true`
2. Booking form detects `prefill=true` and auto-selects:
 - Same service
 - Preferred time slot (based on history)
 - Customer info pre-populated
3. One-click confirmation reduces friction

Phase 4: Reminder Workflow (2 hours)

Tasks:

- 1. Cron workflow runs daily
- 2. Query: `predicted_return_date - 3 days <= NOW() AND rebook_reminder_sent = FALSE`
- 3. Send email: "Ready for your next [service]?" + pre-filled link
- 4. Mark `rebook_reminder_sent = TRUE`

Phase 5: Follow-Up for Non-Rebooked (1 hour)

Tasks:

- 1. Cron workflow checks 7 days after predicted date
- 2. Query: `predicted_return_date + 7 days <= NOW() AND rebooked = FALSE`
- 3. Send gentle follow-up: "Still interested? Book when you're ready."
- 4. Reset cycle for next prediction

2. Timeline

PHASE	EST. HOURS	DEPENDENCIES
Phase 1	2	CRM Lite (customer history)
Phase 2	2	Phase 1
Phase 3	3	Booking form exists
Phase 4	2	Phase 2 + 3
Phase 5	1	Phase 4
Total	10	~2 weeks

3. Success Metrics

METRIC	TARGET
Rebooking link click rate	> 30%
Conversion from rebook link	> 50%
Overall retention increase	+25%
Customer lifetime value increase	+30%