

CLIENT DELIVERABLE

Subscription/Membership Engine — Implementation Plan

Systack Documentation

ROLE	COLOR	HEX
Headers, CTAs	Navy	 #001a2d
Navy Light	Navy Light	 #002845
Secondary accents	Teal	 #007da9
Primary buttons, links	Cyan	 #00a1db
Gradients	Cyan Bright	 #00c5e0
Backgrounds	Gray 50	 #f8fafc
Cards	Gray 100	 #f1f5f9
Borders	Gray 200	 #e2e8f0
Muted text	Gray 400	 #94a3b8
Body text	Gray 600	 #475569
Headings	Gray 800	 #1e293b
Success	Green	 #22c55e
Error	Red	 #ef4444
Accent highlights	Purple	 #8b5cf6

Subscription/Membership Engine — Implementation Plan

Automation ID: `subscription-engine`

Version: 1.0

Status: Draft — Planning

Date: 2026-06-16

Builder: SOL / Assembly

1. Build Phases

Phase 1: Plan Definition + Database (2 hours)

Tasks:

- 1. Create `plans` and `subscriptions` tables
- 2. Define plan templates (Basic, Standard, Premium)

3. Build plan management UI (add/edit/retire plans)

Phase 2: Stripe Subscription Integration (3 hours)

Tasks:

1. Create Stripe products + prices for each plan
 2. Build subscription checkout flow
 3. Webhook handler for Stripe events:
 - `invoice.paid` → update subscription status
 - `invoice.payment_failed` → dunning process
 - `customer.subscription.deleted` → cancel membership
 4. Sync Stripe subscription ID with local database
-

Phase 3: Usage Tracking (2 hours)

Tasks:

1. On each booking, check if customer has active subscription
 2. If yes: decrement `services_remaining` or increment `services_used`
 3. If no services remaining: offer upgrade or pay-per-visit
 4. Monthly reset for plans with monthly allowances
-

Phase 4: Renewal + Dunning Management (2 hours)

Tasks:

1. Cron workflow: check subscriptions due for renewal
 2. Stripe auto-charges on billing date
 3. If payment fails:
 - T+1 day: “Payment failed” email + retry
 - T+3 days: “Update payment method” email
 - T+7 days: “Subscription at risk” email
 - T+14 days: Cancel subscription
 4. Successful renewal: reset usage counters
-

Phase 5: Member Portal (3 hours)

Tasks:

1. Customer-facing page: view plan, usage, billing history
 2. Upgrade/downgrade flow
 3. Cancel flow (with retention offer)
 4. Payment method management
-

2. Timeline

PHASE	EST. HOURS
Phase 1	2
Phase 2	3
Phase 3	2
Phase 4	2
Phase 5	3
Total	12 hours (~2–3 weeks)

3. Dependencies

DEPENDENCY	STATUS
Stripe account	Client must provide
CRM Lite	For customer identification
Booking System	For usage tracking

4. Success Metrics

METRIC	TARGET
Subscription conversion	> 15% of customers
Monthly churn rate	< 5%
Failed payment recovery	> 50%
LTV increase	2–3x vs pay-per-visit

Specification document — not yet built.

© 2026 Systack. All rights reserved.